

**FIRST AMENDMENT TO INTERLOCAL AGREEMENT FOR INFORMATION TECHNOLOGY SERVICES
BETWEEN THE CITY OF SNOQUALMIE AND THE CITY OF DUVALL**

THIS FIRST AMENDMENT TO INTERLOCAL AGREEMENT is entered into between the City of Snoqualmie, a Washington municipal corporation (“Snoqualmie”) and the City of Duvall, a Washington municipal corporation (“Duvall”).

WHEREAS, the Duvall is in need of a comprehensive IT Infrastructure discovery process to inventory their existing technology architecture in place, identify and prioritize IT systems issues requiring remediation, and identify current and future IT services needed for smooth operation of the City of Duvall IT system; and

WHEREAS, the City of Snoqualmie and the City of Duvall entered into an Interlocal Agreement for Information Technology Discovery Services on Sept. 25, 2014 (“IT Discovery ILA”); and

WHEREAS, pursuant to that IT Discovery ILA, Snoqualmie identified additional IT services that the City of Duvall may need to properly and efficiently operate an Information Technology department; and

WHEREAS, the City of Duvall wishes to obtain those additional services; and

WHEREAS, the City of Snoqualmie is willing and able to provide those services; and

WHEREAS, the parties may enter this Amendment under RCW 35A.11.040, RCW 39.34.080 and the Interlocal Cooperation Act, chapter 39.34 RCW;

NOW THEREFORE, in consideration of the mutual promises contained, the parties agree as follows:

1: Scope of Work Amendment: Section 1 of the IT Discovery ILA (the “Scope of Work”) is hereby amended to include the additional services set forth below (“Additional Work”). The City of Snoqualmie shall perform the Additional Work according to the terms and conditions of the IT Discovery ILA and this Amendment.

2. Additional Work:

Provide staff training for migration and use of Office 365. Estimated Timeline: two to three weeks.

Procure licenses/tools for Office 365 migration. Estimated Timeline: one to two weeks.

Migrate City of Duvall email system to Office 365. Estimated Timeline: two to three weeks.

Build and configure replacement servers. Estimated Timeline two weeks.

3. Compensation: The City of Duvall shall compensate the City of Snoqualmie for the Additional Work at the base hourly rate of \$60.00 per hour, which will be billed monthly. Compensation for the Additional Work shall also be subject to all other terms and conditions pertaining to compensation set forth in Section 2 of the IT Discovery ILA.

4. IT Discovery ILA Remains in Full Force and Effect: Except as otherwise amended forth herein, all terms of the IT Discovery ILA dated Sept. 25, 2014 between the City of Snoqualmie and the City of Duvall shall remain in full force and effect.

5. Severability: If any provision of this Agreement is held to be invalid or unenforceable the remaining provisions will continue in full force without being impaired or invalidated if both parties continue to receive the anticipated benefits of this agreement. The parties agree to replace an invalid provision with a valid provision that most closely approximates the intent and economic effect of the invalid provision.

6. Posting on Websites: A copy of this Agreement shall be posted on each of the parties' websites in lieu of recording with the County Auditor, as authorized by RCW 39.34.040.


CITY OF SNOQUALMIE



Matthew R. Larson, Mayor

Date signed: 11/24/2014

THE CITY OF DUVALL



Will Ibershof, Mayor

Date signed: 11/13/15